
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:39 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 356 Date: 07-Jun-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 637

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Observed 2 workers removing water from the test pit of the CCO 140 mockup.

General Comments

•Review RFI 2468 – Hinge A Seismic Expansion Joint: Built Up Channel – CCO 25. Discussed with
James Duxbury and he said he would try to get something back to me shortly.
•1100 hrs Coordination Meeting. Bob Kick informed us that for the Seismic Joint they plan to use Rapid
Set Concrete as proposed and approved in their mix design. The width of the bridge deck will be divided
into 7 sections, (2 shoulders and 5 lanes), numbering 1 through 7. They will form and pour sections 1, 3, 5,
and 7 the first night and sections 2, 4, and 6 the next night. Bob also said that they were hoping to not have
continuous rebar transverse between the poured sections. The plans call for continuous however. Since
James Duxbury was not in the room during this, I informed him of it after the Seismic Joint meeting.
•Prepare for the 1500 hrs Seismic Joint meeting
•Field trip with Hardik Patel from TY Lin to see the CCO 140 mockup material that was shipped
yesterday. Observed the plate referred to in RFI 2468.
•1500 hrs Seismic Joint meeting
•Discussion with James about the Seismic Joint pour plan .

Accrued 2 hours of overtime covering the Contractor's hours.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

3.00

002217

0.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

3.00

000007

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE CAMPOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 2.00 0.00 0.00 2.00
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